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FEDERAL AID PROJECT NO. PROJ. NO. 50-219 REVIEWED BY (DISTRICT CONSTRUCTION): DATE:
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OPERATION               

DCD                                                                                                           

DATE OF ADV (Wed)                                                                                                           

DATE OF LETTING (Wed)                                                                                                           

DATE OF AWARD (Fri)                                                                                                           

START OF CONSTRUCTION                                                                                                           

PERMIT RESTRICTIONS N/A                                                                                                  
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Fairfield/Bridgeport

WORK BEGINNING DATE                                                            
(STARTING MONDAYS)

Construction Season

QUANTITY

2/24/2016

3/23/2016

4/20/2016

6/17/2016

I-95 NORTHBOUND (STAGE 1)

HWY-08

Sta. 214+00 to Sta. 226+00

Removal of Existing Wearing Surface (719 sy)

Bridge Concrete Work (1412 cf)

Fine Milling of Bituminous Concrete (7803 sy)

PMA S0.25 (530 tons) (1" Lift)

PMA S0.5 (989 tons) (2" Lift)

1/13/2015

SAMPLEDATE:

Pavement Preservation on I-95

DEPARTMENT OF TRANSPORTATION

SALVATORE ARESCO

PRASHANT CHANDRA

  STATE OF CONNECTICUT

8/1/2016

N
O

T
IC

E
 T

O
 P

R
O

C
E

E
D

TOWN 0951(361)

   CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

PMA S0.5 (1001 tons) (2" Lift)

Bridge Joint Work (60 cf)

Loop Detector Work

Bridge Joint Work (109 cf)

Loop Detector Work

HWY-09

Sta. 226+00 to Sta. 236+00

Removal of Existing Wearing Surface (504 sy)

Bridge Concrete Work (812 cf)

Fine Milling of Bituminous Concrete (8160 sy)

PMA S0.25 (373 tons) (1" Lift)

PMA S0.5 (1012 tons) (2" Lift)

Bridge Joint Work (56 cf)

Pavement Markings

Mobilization & Installation of Signs

WEEK OF                                                             (STARTING MONDAYS)

Pavement Markings

Pavement Markings

Removal of Existing Wearing Surface (396sy)

Bridge Concrete Work (755 cf)

Fine Milling of Bituminous Concrete (8339 sy)

PMA S0.25 (437 tons) (1" Lift)

HWY-11

Sta. 246+00 to Sta. 256+00

Bridge Concrete Work (1498 cf)

Fine Milling of Bituminous Concrete (5645 sy)

PMA S0.25 (168 tons) (1" Lift)

PMA S0.5 (865 tons) (2" Lift)

Bridge Joint Work (100 cf)

HWY-10

Sta. 236+00 to Sta. 246+00

Removal of Existing Wearing Surface (778 sy)

Pavement Markings
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HWY-11

Sta. 256+00 to Sta. 246+00

Bridge Joint Work (56 cf)

I-95 SOUTHBOUND (STAGE 1)

Bridge Concrete Work (1412 cf)

Fine Milling of Bituminous Concrete (7776 sy)

PMA S0.25 (527 tons) (1" Lift)

PMA S0.5 (984 tons) (2" Lift)

I-95 NORTHBOUND (STAGE 2)

Bridge Joint Work (100 cf)

HWY-10

Sta. 236+00 to Sta. 246+00

HWY-09

Sta. 226+00 to Sta. 236+00

Removal of Existing Wearing Surface (504 sy)

Bridge Concrete Work (812 cf)

Removal of Existing Wearing Surface (396 sy)

Bridge Concrete Work (755 cf)

Fine Milling of Bituminous Concrete (7915 sy)

PMA S0.5 (963 tons) (2" Lift)

Pavement Markings

Bridge Joint Work (109 cf)

Loop Detector Work

HWY-08

Sta. 214+00 to Sta. 226+00

Removal of Existing Wearing Surface (719 sy)

PMA S0.25 (416 tons) (1" Lift)

PMA S0.5 (966 tons) (2" Lift)

Bridge Joint Work (60 cf)

PMA S0.25 (278 tons) (1" Lift)

PMA S0.5 (905 tons) (2" Lift)

PMA S0.5 (1033 tons) (2" Lift)

Pavement Markings

HWY-13

Sta. 266+00 to Sta. 276+00

HWY-12

Sta. 256+00 to Sta. 266+00

Fine Milling of Bituminous Concrete (9621 sy)

PMA S0.25 (467 tons) (1" Lift)

WEEK OF                                                             (STARTING MONDAYS)

WORK BEGINNING DATE                                                            
(STARTING MONDAYS)

Fine Milling of Bituminous Concrete (7896 sy)

PMA S0.25 (443 tons) (1" Lift)

PMA S0.5 (953 tons) (2" Lift)

Pavement Markings

Removal of Existing Wearing Surface (778 sy)

Bridge Concrete Work (1498 cf)

PMA S0.25 (174 tons) (1" Lift)

Pavement Markings

Removal of Existing Wearing Surface (Exploratory)

Pavement Markings

Fine Milling of Bituminous Concrete (6524 sy)

Bridge Joint Work (63 cf)

Pavement Markings

Removal of Existing Wearing Surface (100 sy)

Bridge Concrete Work (157 cf)

Fine Milling of Bituminous Concrete (7854 sy)
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Bridge Joint Work (38 cf)

Pavement Markings

Loop Detector Work

HWY-16

Removal of Existing Wearing Surface (Exploratory)

Removal of Existing Wearing Surface (61 sy)

Bridge Concrete Work (100 cf)

Fine Milling of Bituminous Concrete (10098 sy)

PMA S0.25 (275 tons) (1" Lift)

PMA S0.5 (1163 tons) (2" Lift)

Bridge Joint Work (66 cf)

Pavement Markings

Removal of Existing Wearing Surface (Exploratory)

Sta. 296+00 to Sta. 306+00

Removal of Existing Wearing Surface (104 sy)

Fine Milling of Bituminous Concrete (8195 sy)

PMA S0.25 (156 tons) (1" Lift)

PMA S0.5 (1052 tons) (2" Lift)

Bridge Concrete Work (157 cf)

Bridge Joint Work (146 cf)

Pavement Markings

Removal of Existing Wearing Surface (Exploratory)

HWY-17

Sta. 306+00 to Sta. 316+00

Removal of Existing Wearing Surface (232 sy)

Fine Milling of Bituminous Concrete (8982 sy)

PMA S0.5 (1256 tons) (2" Lift)

Bridge Concrete Work (336 cf)

Sta. 326+00 to Sta. 336+00

Removal of Existing Wearing Surface (55 sy)

Fine Milling of Bituminous Concrete (9911 sy)

PMA S0.5 (1334 tons) (2" Lift)

Bridge Concrete Work (96 cf)

Bridge Joint Work (75 cf)

Pavement Markings

Removal of Existing Wearing Surface (Exploratory)

HWY-18

Sta. 316+00 to Sta. 326+00

Removal of Existing Wearing Surface (119 sy)

Fine Milling of Bituminous Concrete (11245 sy)

PMA S0.5 (1522 tons) (2" Lift)

Bridge Concrete Work (171 cf)

PMA S0.5 (1320 tons) (2" Lift)

Bridge Joint Work (35 cf)

Removal of Existing Wearing Surface (Exploratory)

Removal of Existing Wearing Surface (Exploratory)

HWY-15

Sta. 286+00 to Sta. 296+00

HWY-14

Sta. 276+00 to Sta. 286+00

Bridge Joint Work (200 cf) (Elastomeric)

Fine Milling of Bituminous Concrete (8280 sy)

PMA S0.5 (954 tons) (2" Lift)

WORK BEGINNING DATE                                                            
(STARTING MONDAYS)

Pavement Markings

Pavement Markings

WEEK OF                                                             (STARTING MONDAYS)

HWY-19

Sta. 336+00 to Sta. 326+00

Removal of Existing Wearing Surface (55 sy)

Bridge Concrete Work (96 cf)

Fine Milling of Bituminous Concrete (10170 sy)

Bridge Joint Work (35 cf)

Pavement Markings

I-95 SOUTHBOUND (STAGE 2)

Removal of Existing Wearing Surface (Exploratory)

HWY-19
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Printed on:

2 2 5 4 4 4 2 3 5 7 4 7 5 3 9 6 3 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 4 3 6 4 1 1 3 7 2 4 6 5 8 11 7 10 10 4 3 6 6 3 4 4 12 8 8 5 4 4 3 2 5 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0OPERATIONS DURING WEEK:

3711/13/2016 11:05 CALENDAR DAYS ALLOWED = 

WEEK OF                                                             (STARTING MONDAYS)

PMA S0.25 (270 tons) (1" Lift)

PMA S0.5 (1105 tons) (2" Lift)

Bridge Joint Work (68 cf)

HWY-12

Sta. 266+00 to Sta. 256+00

Pavement Markings

PMA S0.5 (1109 tons) (2" Lift)

Fine Milling of Bituminous Concrete (9619 sy)

PMA S0.25 (318 tons) (1" Lift)

Pavement Markings

HWY-14

Sta. 286+00 to Sta. 276+00

Fine Milling of Bituminous Concrete (9358 sy)

HWY-15

Sta. 296+00 to Sta. 286+00

Removal of Existing Wearing Surface (61 sy)

PMA S0.25 (449 tons) (1" Lift)

Sta. 306+00 to Sta. 296+00

Removal of Existing Wearing Surface (104 sy)

Bridge Concrete Work (157 cf)

Fine Milling of Bituminous Concrete (8939 sy)

PMA S0.25 (186 tons) (1" Lift)

Fine Milling of Bituminous Concrete (9607sy)

PMA S0.5 (1343 tons) (2" Lift)

Bridge Joint Work (146 cf)

Pavement Markings

HWY-16

PMA S0.5 (1109 tons) (2" Lift)

Bridge Joint Work (63 cf)

Pavement Markings

HWY-13

Sta. 276+00 to Sta. 266+00

Removal of Existing Wearing Surface (Exploratory)

Removal of Existing Wearing Surface (100 sy)

Bridge Concrete Work (157 cf)

PMA S0.5 (1080 tons) (2" Lift)

Bridge Joint Work (200 cf)

Pavement Markings

Bridge Concrete Work (100 cf)

Fine Milling of Bituminous Concrete (10024 sy)

PMA S0.5 (1147 tons) (2" Lift)

Bridge Joint Work (66 cf)

Pavement Markings

Fine Milling of Bituminous Concrete (9621 sy)

Pavement Markings

HWY-17

Sta. 316+00 to Sta. 306+00

Removal of Existing Wearing Surface (463 sy)

Bridge Concrete Work (336 cf)

Removal of Existing Wearing Surface (119 sy)

Bridge Concrete Work (171 cf)

Fine Milling of Bituminous Concrete (11093 sy)

PMA S0.5 (1497 tons) (2" Lift)

Bridge Joint Work (75cf)

HWY-18

Sta. 326+00 to Sta. 316+00

Removal of Existing Wearing Surface (Exploratory)

Removal of Existing Wearing Surface (Exploratory)

Removal of Existing Wearing Surface (Exploratory)

Removal of Existing Wearing Surface (Exploratory)

Removal of Existing Wearing Surface (Exploratory)

Loop Detector Work

Loop Detector Work

WORK BEGINNING DATE                                                            
(STARTING MONDAYS)
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